
















 December 14, 2017 Town Board Meeting



 PW‐2 casing installation complete.  Boulder stopped casing 9’ short of 
goal.  Recommended option move on to full testing of well at this 
depth (alternative option drill second casing and then test, downside is 
cost, timing, and risk).

 Testing will occur in late January
 Testing results will be combined with a review of the Town’s flow data 

to determine need for 3rd well.
 Design Prints submitted end of November. 
 Prints were submitted to DOH, DOT, and APA.  Awaiting response and 

feedback.  
 We met with local DOH.  DOH is satisfied with submission, will have a 

few comments.  Local DOH working with Albany DOH and other 
agencies to complete all reviews.

 Once comments are received, we are able to move on to bidding.  
 All permitting is underway.  





 Water main from well source to the entrance to the 
commerce park. 

 Design Prints submitted beginning of December.
 Prints submitted to DOT, DOH, APA, Essex County DPW
 Team is working on easements for the water line along RT 74 
and 9N. 





 Water storage tank to replace Chilson Reservoir
 Design Prints submitted beginning of December.  
 Prints were submitted to DOH, DOT, and APA.  
Awaiting response and feedback.  

 Once comments are received, we  are able to move on 
to bidding.  





 Work to retrofit filter internals to address existing 
SWTR violation associated with septum breakage.
 Filter material has been selected
 Currently working on pilot study to determine best filter 
retrofit materials

 Pilot study will help determine final repair scope.
 Pilot study limited to internal filter retrofit.  



WELL INVESTIGATION/TESTING
Original plan: 3‐test wells
Revised plan: 4‐additional test wells

Layne Christensen

Activity Original 
Estimate

To Date Delta Increase

Small Diameter Test 
Wells

$ 69,800.00 $131,118.00 
(Final)

$61,318.00

Large Diameter Test Well $284,810.00 $0.0 NA

HydroSource

Activity Current 
Estimate

To Date Delta Increase

Professional Services $ 182,350.00 $69,804.18 $45,000

Total Current Project Estimate: $12,500,000.00
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